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ESTIMATE RUN 11/07/2002

ESTIMATE SUMMARY 13:40:59

CONTID: C13353         ESTIMATE NO: 0005 PROG 1999

PCN: 13353-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225, N. OF PARKER RD. TO N. OF 6TH AVE. PERCENT TIME:

PROJECT NO: STA 2254-063                  

I-225, N. OF PARKER RD. TO N. OF 6TH AVE.

NAME OF ROAD: 225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 10/03/2002 DATE TIME STARTED 06/03/2002

7926 S. Platte Canyon Road DATE LET 01/24/2002 DATE WORK BEGAN

 DATE AWARDED 01/29/2002 DATE TIME STOPPED 10/18/2002

 DATE CONTRACT EXECUTED 02/15/2002 DATE ACCEPTED 10/18/2002

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,667,862.10 PARTICIPATING $ $ 31,654.40

AWARD PROJECT AMT: 3,085,504.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.17

WORK DAYS

WORK DAYS

96.48%

93,975.87

31,654.40

31,654.40

31,654.40

$

$

$

$

2,573,886.23

0.00

2,573,886.23

0.00

2,573,886.23

-18,025.81

0.00

2,555,860.42

0.00

AMOUNT DUE 2,555,860.42 31,654.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,654.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 13353-BID    ESTIMATE RUN 11/07/2002

PROJECT: STA 2254-063                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 18.000

0.000

202-00090  
 

18.000

EACH

100.00000 1,800.0018.000

0.00

0010 *REMOVAL OF CURB 0.000

0.000

202-00201  
 

0.000

LF  

17.00000 0.000.000

0.00

0015 *REMOVAL OF CONCRETE PAVEMENT 1,349.500

0.500

202-00210  
 

1,350.000

SY  

85.00000 114,750.001,350.000

42.50

0020 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

14.50000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 2,137.500

0.000

202-01130  
 

2,138.000

LF  

3.15000 6,733.132,137.500

0.00

0030 *REMOVAL OF END ANCHORAGE 18.000

0.000

202-01300  
 

18.000

EACH

150.00000 2,700.0018.000

0.00

0035 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 300.000

0.000

203-00060  
 

300.000

CY  

40.00000 12,000.00300.000

0.00

0045 BLADING 20.000

0.000

203-01500  
 

20.000

HOUR

100.00000 2,000.0020.000

0.00

0050 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

175.00000 0.000.000

0.00

0055 TOPSOIL 147.000

0.000

207-00205  
 

147.000

CY  

15.00000 2,205.00147.000

0.00
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PCN: 13353-BID    ESTIMATE RUN 11/07/2002

PROJECT: STA 2254-063                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

50.00000 0.000.000

0.00

0065 *SILT FENCE 500.000

0.000

208-00020  
 

500.000

LF  

10.00000 5,000.00500.000

0.00

0070 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0075 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0080 *ADJUST GUARDRAIL 437.500

0.500

210-04200  
 

438.000

LF  

14.00000 6,132.00438.000

7.00

0085 *SEEDING (NATIVE) 0.950

0.000

212-00006  
 

0.950

ACRE

2,500.00000 2,375.000.950

0.00

0090 *MULCHING (WEED FREE HAY) 0.950

0.000

213-00002  
 

0.950

ACRE

2,000.00000 1,900.000.950

0.00

0095 *MULCH TACKIFIER 143.000

0.000

213-00061  
 

143.000

LB  

6.00000 858.00143.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 2,178.530

0.000

304-06000  
 

2,178.530

TON 

25.00000 54,463.252,178.530

0.00

0105 *RECONDITIONING 1,349.500

0.500

306-01000  
 

1,350.000

SY  

28.00000 37,800.001,350.000

14.00

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 32.380

0.000

403-00720  
 

32.380

TON 

125.00000 4,047.5032.380

0.00
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PCN: 13353-BID    ESTIMATE RUN 11/07/2002

PROJECT: STA 2254-063                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 0.000

0.000

403-09126  
 

0.000

TON 

47.00000 0.000.000

0.00

0116 SMA (FIBERS) (ASPH) SPECIFICATION CHANGE ADDED FIBERS 
TO THE SMA MIX DESIGN.

14,515.940

0.000

403-09121  
 

14,515.940

TON 

49.37000 716,651.9614,515.940

0.00

0120 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 8,903.520

0.000

403-34841  
 

8,903.520

TON 

38.00000 338,333.768,903.520

0.00

0125 *HOT POURED JOINT AND CRACK SEALANT 5.100

0.000

408-01000  
 

5.100

TON 

3,200.00000 16,320.005.100

0.00

0130 *MICRO-SURFACING SEAL COAT 3,270.630

0.000

409-09000  
 

3,270.630

TON 

125.00000 408,828.753,270.630

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 8,350.000

0.000

411-10255  
 

8,350.000

GAL 

0.60000 5,010.008,350.000

0.00

0140 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 1,349.500

0.500

412-00805  
 

1,350.000

SY  

100.00000 135,000.001,350.000

50.00

0145 *CROSS STITCHING 500.000

0.000

412-15050  
 

500.000

EACH

55.00000 27,500.00500.000

0.00

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,012.500

0.000

606-00301  
 

2,013.000

LF  

13.00000 26,162.502,012.500

0.00

0155 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00

0160 *TRANSITION TYPE 3H 3.000

0.000

606-01380  
 

3.000

EACH

800.00000 2,400.003.000

0.00
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PCN: 13353-BID    ESTIMATE RUN 11/07/2002

PROJECT: STA 2254-063                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0170 *END ANCHORAGE (FLARED) 6.000

0.000

606-02005  
 

6.000

EACH

1,800.00000 10,800.006.000

0.00

0175 *GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

0.000

LF  

25.00000 0.000.000

0.00

0180 CURB TYPE 6 (SECTION M) 8.000

0.000

609-60011  
 

8.000

LF  

75.00000 600.008.000

0.00

0185 *DELINEATOR (TYPE I) 73.000

0.000

612-00001  
 

73.000

EACH

25.00000 1,825.0073.000

0.00

0190 *DELINEATOR (TYPE III) 26.000

0.000

612-00003  
 

26.000

EACH

25.00000 650.0026.000

0.00

0195 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

3.00000 0.000.000

0.00

0200 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

258,000.00000 258,000.001.000

0.00

0205 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0210 *THERMOPLASTIC PAVEMENT MARKING 31,748.000

0.000

627-00002  
 

31,748.000

SF  

2.00000 63,496.0031,748.000

0.00

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 717.260

-0.260

627-00012  
 

717.260

GAL 

30.00000 21,510.00717.000

-7.80
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PCN: 13353-BID    ESTIMATE RUN 11/07/2002

PROJECT: STA 2254-063                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,490.580

0.420

627-01000  
 

3,491.000

SF  

10.00000 34,910.003,491.000

4.20

0225 *FLAGGING 938.500

41.500

630-00000  
 

980.000

HOUR

33.00000 32,340.00980.000

1,369.50

0230 *UNIFORMED TRAFFIC CONTROL 683.000

0.000

630-00003  
 

683.000

HOUR

50.00000 34,150.00683.000

0.00

0235 *TRAFFIC CONTROL VEHICLE 1.000

1.000

630-00004  
 

2.000

EACH

3,000.00000 6,000.002.000

3,000.00

0240 *TRAFFIC CONTROL INSPECTION 30.000

3.000

630-00007  
 

33.000

DAY 

125.00000 4,125.0033.000

375.00

0245 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000

0.000

630-00009  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0250 *TRAFFIC CONTROL MANAGEMENT 52.000

0.000

630-00012  
 

52.000

DAY 

500.00000 26,000.0052.000

0.00

0255 *FLASHING BEACON (PORTABLE) 1.000

1.000

630-80001  
 

2.000

EACH

1,200.00000 2,400.002.000

1,200.00

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.500

3.500

630-80341  
 

7.000

EACH

100.00000 700.007.000

350.00

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

18.000

630-80342  
 

36.000

EACH

130.00000 4,680.0036.000

2,340.00

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

2.000

630-80343  
 

4.000

EACH

130.00000 520.004.000

260.00
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PCN: 13353-BID    ESTIMATE RUN 11/07/2002

PROJECT: STA 2254-063                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 70.000

70.000

630-80344  
 

140.000

SF  

25.00000 3,500.00140.000

1,750.00

0280 *PORTABLE MESSAGE SIGN PANEL 1.000

1.000

630-80355  
 

2.000

EACH

10,000.00000 20,000.002.000

10,000.00

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

1.000

630-80358  
 

2.000

EACH

1,500.00000 3,000.002.000

1,500.00

0290 *DRUM CHANNELIZING DEVICE 5.000

5.000

630-80360  
 

10.000

EACH

60.00000 600.0010.000

300.00

0295 *TRAFFIC CONE 280.000

280.000

630-80380  
 

560.000

EACH

20.00000 11,200.00560.000

5,600.00

0300 *MOBILE PAVEMENT MARKING ZONE 4.000

0.000

630-80520  
 

4.000

DAY 

2,500.00000 10,000.004.000

0.00

0305 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.500

630-85040  
 

1.000

EACH

7,000.00000 7,000.001.000

3,500.00

0310 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

57,239.000

F A 

1.00000 0.000.000

0.00

0315 F/A PARTNERING 419.420

0.000

700-70011  
 

419.420

F A 

1.00000 419.42419.420

0.00

0320 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

400.000

EACH

1.00000 0.000.000

0.00

0325 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 13353-BID    ESTIMATE RUN 11/07/2002

PROJECT: STA 2254-063                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:40:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A QUALITY INCENTIVE PAYMENT 13,228.960

0.000

700-70025  
 

13,228.960

F A 

1.00000 13,228.9613,228.960

0.00

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0340 F/A PAVEMENT SMOOTHNESS 0.000

0.000

700-70034  
 

22,821.000

F A 

1.00000 0.000.000

0.00

0345 F/A GUARDRAIL REPAIR 0.000

0.000

700-70570  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 2,538,625.2331,654.402,632,601.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

30,000.00000 0.000.000

0.00

0355 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0360 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0365 ADDED ITEM (DOLLAR)/ REIMBURSEMENT FOR DELETION OF 
FIELD OFFICE(CL2)

12,761.000

0.000

900-00006  
 

12,761.000

DOL 

1.00000 12,761.0012,761.000

0.00

CAT 35,261.000.0035,261.00CURRENT AMT0400 $ $ $

$ 2,573,886.2331,654.40$2,667,862.10$CURRENT AMTPROJECT TOTAL


